COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2017

ESTI MATE SUMVARY 16: 05: 12
CONTI D C20882 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20882- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLON 11/17/201 FI XED COVPLETI ON DAT!
|-70 BEAVER TAI L TUNNEL LI GHTI NG PERCENT TI ME: 4.33 ORI G TIME ALLOW 11/17/201 FIXED COVPLETI ON DAT
PRQJECT NO. NHPP 0701- 230
| -70 BEAVERTAI L TUNNEL LI GHTI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 05/ 02/ 2017 DATE TI ME STARTED 04/ 24/ 2017
12150 E. 112TH AVE. DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 29/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,720, 695.00 PARTI Cl PATI NG $ 18, 925. 00 $ 18, 925. 00
AWARD PRQIECT AMT: $  4,311,059.00 NON-PARTI Cl PATI NG 611, 858. 46 611, 858. 46
PERCENT COVPLETE: 13. 36% TOTAL EARNI NGS 630, 783. 46 630, 783. 46
FUNDS AVAI LABLE: $ 4,089, 6911.54 STOCKPI LED MATERI ALS 61, 750. 00 61, 750. 00
GROSS EARNI NGS 692, 533. 46 692, 533. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,120. 88 - 14, 120. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 678,412.58 678, 412. 58
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 678,412.58 678, 412. 58
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 678,412.58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20882

PCN: 20882-BI D

PRQJECT: NHPP 0701- 230

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinm ng

0010 202-00047

Renoval of Electrical Equiprent

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 202-01180

*Renoval of Median Barrier

0030 203-00100 *Mick Excavation

0035 203-01510 *Backhoe
0040 203-01597 *Pot hol i ng
0045 203-02330 *Labor er

0050 208-00103

0055 208-00105

*Renoval and Di sposal of Sedinent (Labor)

*Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
HOUR
250. 00000
1. 000
LS
3, 650. 00000
9, 850. 000
SY
4. 00000
2,600. 000
SF
2.50000
1, 450. 000
LF
22.80000
15. 000
CcY
55. 60000
10. 000
HOUR
132. 00000
20. 000
HOUR
225. 00000
50. 000
HOUR
55. 60000
8. 000
HOUR
54. 00000
8. 000
HOUR

108. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
1, 878. 000
1, 878. 000

0. 000
72.000
72.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 02/ 2017

16: 05: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 000. 00
2, 000. 00
0. 00
0. 00
7,512. 00
7,512. 00
180. 00
180. 00
0. 00
0. 00
0. 00
0. 00
264. 00
264. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 000 0. 000
HOUR 4.000 300. 00
75. 00000 4. 000 300. 00
0065 208-00107 *Renoval of Trash 4.000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 840 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 840 0. 000
ACRE 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0080 213-00003 *Mil ching (Weed Free) 0. 840 0. 000
ACRE 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0085 213-00061 *Mul ch Tacki fier 168. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0090 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0095 304- 06007 *Aggregat e Base Course (O ass 6) 49. 000 0. 000
CY 49. 000 2, 646. 00
54. 00000 49. 000 2, 646. 00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16, 500. 000 0. 000
SY 16, 500. 000 404, 250. 00
24.50000 16, 500. 000 404, 250. 00
0105 506-01020 *Geogrid Rei nforcenment 90. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0110 606-00710 *Cuardrail Type 7 (Style CA) 1, 450. 000 0. 000
LF 0. 000 0. 00
66. 50000 0. 000 0. 00



CONTI D C20882

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-11525 *Fence (Plastic) 1, 440. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0120 613-00200 2 Inch Electrical Conduit 1, 300. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 4, 336. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0130 613-01400 4 Inch Electrical Conduit (Plastic) 548. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0135 613-07002  Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 324. 00000 0. 000 0. 00
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
238, 051. 00000 0. 000 0. 00
0145 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0150 613-50100 Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
128, 780. 00000 0. 000 0. 00
0155 613-50325 Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
201, 935. 00000 0. 000 0. 00
0160 613-50355 Power Transf or mer 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0165 621-00450 *Det our Pavenent 325. 000 0. 000
SY 0. 000 0. 00
87. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 160, 087. 50
320, 175. 00000 0. 500 160, 087. 50
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 7, 250. 00
14, 500. 00000 0. 500 7, 250. 00
0180 627-00005 *Epoxy Pavement Mar ki ng 96. 000 0. 000
GAL 70. 000 5,915. 00
84.50000 70. 000 5,915. 00
0185 627-00011 *Pavenent Marking Paint (Waterborne) 40. 000 0. 000
GAL 0. 000 0. 00
43. 50000 0. 000 0. 00
0190 630- 00000 *Fl aggi ng 1, 328. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0195 630- 00007 *Traffic Control Inspection 42.000 0. 000
DAY 3. 000 561. 00
187. 00000 3. 000 561. 00
0200 630-00012 *Traffic Control Managenent 83. 000 0. 000
DAY 3. 000 2,370.00
790. 00000 3. 000 2,370.00
0205 630- 00015 Uniforned Traffic Control Coordination 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 1. 000 215. 00
215. 00000 1. 000 215. 00
0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 0. 000
EACH 0. 500 24.50

49. 00000 0. 500 24.50



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 0. 000
EACH 9. 000 487. 80
54.20000 9. 000 487. 80
0230 630-80343 *Construction Traffic Sign (Panel Size O 25. 000 0. 000
EACH 4. 000 238. 00
59. 50000 4. 000 238. 00
0235 630- 80344 *Construction Traffic Sign (Special) 77.500 0. 000
SF 29. 750 684. 25
23. 00000 29. 750 684. 25
0240 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3,725.00
3, 725. 00000 1. 000 3,725.00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 807. 50
1, 615. 00000 0. 500 807. 50
0250 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 7.500 202. 50
27.00000 7.500 202. 50
0255 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 200. 000 0. 000
EACH 1. 500 48. 53
32. 35000 1. 500 48. 53
0260 630- 80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0265 630-80370 *Concrete Barrier (Tenporary) 1, 560. 000 0. 000
LF 114. 500 7,757.38
67. 75000 114. 500 7,757.38
0270 630-80378 *d are Screen (Tenporary) 900. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0275 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 302. 50
6. 05000 50. 000 302. 50



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-85011 *| npact Attenuator (Tenporary) 94. 000 0. 000
DAY 0. 000 0. 00
49. 00000 0. 000 0. 00
0285 630-85041 *NMobi | e Attenuator 83. 000 0. 000
DAY 0. 000 0. 00
395. 00000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 163, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 1, 450. 000 1, 450. 00
1. 00000 1, 450. 000 1, 450. 00
0300 700-70014 F/ A I ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A On- The-Job Trai nee 2, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70034 F/ A Emergency Repairs 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70035 F/ A Towi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,666, 784.00 $ 609, 278. 46 $ 609, 278. 46
CAT NOO300 H 03-BU
0330 202- 00502 *Removal of Portions of Present Structure 4. 000 0. 000
CcY 0. 000 0. 00
2, 665. 00000 0. 000 0. 00



CONTI D: C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO. 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 H 03-BU
0335 202- 00725 Renoval of Existing Lighting System 0. 500 0. 000
LS 0. 000 0. 00
66, 200. 00000 0. 000 0.00
0340 202- 00750 Renoval of Luminaire 215. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0.00
0345 202- 00827 Renmoval of Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0350 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0.00
0355 240- 00000 *Wldlife Biologist 20. 000 0. 000
HOUR 12. 000 2,580. 00
215. 00000 12.000 2,580. 00
0360 240- 00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0365 240- 00020 *Netting 280. 000 0. 000
Sy 0. 000 0. 00
16. 50000 0. 000 0.00
0370 250- 00050 *Moni toring Techni ci an 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0375 250-00110 *Health and Safety Officer 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0380 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 000
Cy 0. 000 0. 00
605. 00000 0. 000 0.00
0385 518-00100 *\\at er st op 150. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0390 601- 06100 *Concrete (Patching) 4.000 0. 000
Cy 0. 000 0.00
2, 825. 00000 0. 000 0.00
0395 601-40300 *Structural Concrete Coating 2,375. 000 0. 000
Sy 0. 000 0. 00
50. 80000 0. 000 0.00
0395 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 0. 000
5% 2, 375. 000 30, 875. 00
13. 00000 2, 375. 000 30, 875. 00
0400 613-00100 1 Inch Electrical Conduit 102. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0.00
0405 613- 00200 2 Inch Electrical Conduit 497. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0410 613-00400 4 Inch Eectrical Conduit 657. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0.00
0415 613-01200 2 Inch Eectrical Conduit (Plastic) 8. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0420 613-01400 4 Inch Electrical Conduit (Plastic) 43. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0425 613-07002 Type Two Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 324. 00000 0. 000 0.00
0430 613-07017 Pul | Box (16"x14"x6") 4.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0.00
0435 613-07024 Pul | Box (24"x24"x8") 35. 000 0. 000
EACH 0. 000 0. 00

605. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 H 03-BU

0440 613-13100 Lum nare Mounting Support System 0. 500 0. 000
LS 0. 000 0. 00
128, 000. 00000 0. 000 0.00
0445 613-13103 Lunmi nare (LED) (Tunnel) (265 W 210. 000 0. 000
EACH 0. 000 0. 00
2, 380. 00000 0. 000 0.00
0450 613-13104 Lunmi nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0.00

CAT 0300 CURRENT AMI ¢ 1,013,719.50 % 33,455.00 % 33, 455. 00
CAT NOO301 H03-BT

0455 202- 00725 Renoval of Existing Lighting System 0. 500 0. 000
LS 0. 000 0.00
66, 200. 00000 0. 000 0. 00
0460 202- 00750 Renoval of Luminaire 211. 000 0. 000
EACH 0. 000 0.00
128. 00000 0. 000 0. 00
0465 202- 00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0470 208- 00054 *StormDrain Inlet Protection (Type I1) 3. 000 0. 000
EACH 0. 000 0.00
64. 00000 0. 000 0. 00
0475 240- 00000 *Wldlife Biologist 20. 000 0. 000
HOUR 0. 000 0.00
215. 00000 0. 000 0. 00
0480 240- 00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0. 00
0485 240- 00020 *Netting 280. 000 0. 000
Sy 0. 000 0.00

16. 50000 0. 000 0.00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0301 H03-BT
0490 250- 00050 *Moni toring Techni ci an 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0495 250-00110 *Heal th and Safety O ficer 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0500 250-00220 *Hazar dous Waste Di sposal 0. 500 0. 000
CY 0. 000 0. 00
605. 00000 0. 000 0. 00
0505 601-40300 *Structural Concrete Coating 2,375. 000 0. 000
SY 0. 000 0. 00
50. 80000 0. 000 0. 00
0505 MATERI AL ALLOMNCE Pai nt, Conc Coati ng 0. 000
Sy 2, 375. 000 30, 875. 00
13. 00000 2, 375. 000 30, 875. 00
0510 613-00100 1 Inch Electrical Conduit 102. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0515 613-00200 2 Inch Electrical Conduit 763. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0520 613-00400 4 Inch Electrical Conduit 685. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0525 613-01200 2 Inch Eectrical Conduit (Plastic) 54. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0530 613-01400 4 Inch Electrical Conduit (Plastic) 57. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0535 613-07002 Type Two Pul |l Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 324. 00000 0. 000 0. 00



CONTI D C20882 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20882-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: NHPP 0701- 230 ESTI MATE NO 0001 16: 05: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0301 H03-BT
0540 613-07017 Pul | Box (16"x14"x6") 5. 000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0545 613-07024 Pul | Box (24"x24"x8") 35. 000 0. 000
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0550 613-13100 Luni nare Mounting Support System 0. 500 0. 000
LS 0. 000 0. 00
128, 000. 00000 0. 000 0. 00
0555 613-13103  Luninare (LED) (Tunnel) (265 W 208. 000 0. 000
EACH 0. 000 0. 00
2, 380. 00000 0. 000 0. 00
0560 613-13104 Lum nare (LED) (Tunnel) (265 W (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,021, 266.50 $ 30, 875.00 $ 30, 875. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 14, 795. 00
14, 795. 00000 1. 000 14, 795. 00
0570 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 130. 00
4, 130. 00000 1. 000 4, 130. 00
CAT 0400 CURRENT AMI  $ 18,925.00 $ 18,925.00 $ 18, 925. 00
PRQIECT TOTAL CURRENT AMI $ 4,720,695.00$ 692, 533. 46 $ 692, 533. 46



